

Nova High School

Arts Plan for 2014-2017 Date created: 4/2/14

REVISED: 3/12/15

Arts Team Check-in/meeting Dates During the Year

- [Insert date]
- [Insert date]
- [Insert date]etc]

Goal I	Action Steps for Spring/Summer May-August	Action Steps for Quarter 1: Sept-Nov	Action Steps for Quarter 2: Dec-Jan	Action Steps for Quarter 3: Jan - Mar	Action Steps for Quarter 4: Apr - Jun	Resources (budget, time, FTE needed)	Who	Evidence/Indicators
By 2016, Nova will create a student made production that would better connect the community to Nova		Develop a student community for promoting Nova Recruitment for promotion committee Facilitated for COOR	Determine necessary resources (to develop/implement committee	Actualize committee happening Create student leadership role for Nova Arts Team	Talk to Stefan PLC SNART	Space for Bulletin Board Master calendar	Stefan/Karen Benjamin	<div>✓ Class enrollment</div> <div>✓ Product, distribution of product</div> <div>✓ People will know about Nova</div> <div>✓ Process log</div>
Goal 2	Action Steps for Spring/Summer May-August	Action Steps for Quarter 1: Sept-Nov	Action Steps for Quarter 2: Dec-Jan	Action Steps for Quarter 3: Jan - Mar	Action Steps for Quarter 4: Apr - Jun	Resources (budget, time, FTE needed)	Who	Evidence/Indicators

Nova will continue current partnership and extend beyond		Reach out to Coyote Central-Connection Pratt Seattle Youngs People's project Develop a committee to reach out-Welcome	Begin planning open house 1. Who 2. Purpose Reach out to Nova families to find out what could be contributed (craft night, open house)	Nova community open house with a focus on arts (January)		PTA for open house		✓
Goal 3	Action Steps for Spring/Summer May-August	Action Steps for Quarter 1: Sept-Nov	Action Steps for Quarter 2: Dec-Jan	Action Steps for Quarter 3: Jan - Mar	Action Steps for Quarter 4: Apr - Jun	Resources (budget, time, FTE needed)	Who	Evidence/Indicators
Nova will continually develop and offer a jewelry making class	PD for jewelry class (teachers) Supplies for jewelry-making class Gather supplies for building class offering – SNART (Karen)	Planning for SNART class (Karen, Evya)		Jewelry class (Karen/Eyva)		Karen PD-VPA funds Materials-PTSA	Karen Eyva	✓ Student enrollment ✓ New class
Goal 4	Action Steps for Spring/Summer	Action Steps for Quarter 1:	Action Steps for Quarter 2:	Action Steps for Quarter 3:	Action Steps for Quarter 4:	Resources (budget, time, FTE)	Who	Evidence/Indicators

	May-August	Sept-Nov	Dec-Jan	Jan - Mar	Apr - Jun	needed)		
Nova will continue to sustain and expand integrated arts opportunities	Developing PD to support integrated programs (Mark, Karen, Eyva, Becky)	Offer current science/art class (Karen)		Arts integration experiences during 8 days Further development of arts and science curricula	Purchase supplies to support arts/science curricula	Extra time to develop science/art curricula City funds for PD Karen-SNART model	Mark, Karen, Eyva, Becky	✓ Students taking classes ✓ 8 days

Notes:

Goal 1 and Goal 2 was revised

Goal 3 and Goal 4 was reworded as continuous goal.

Need to do:

Schedule Arts meetings

List outcomes and make sure that individuals are assigned to tasks