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Goal 1 

Provide arts 
integration PD for 
planning and 
implementation of 
integrated units.  

Action Steps for 
Spring/Summer, 2015 

Action Steps for 
Trimester 1: 

Sept-Nov 

Action Steps for 
Trimester 2: 

Dec-March 

Action Steps for 
Trimester 3: 

March-June 

Resources (budget, time, 
FTE needed) 

Who 

 

Evidence/Indicators 

Revise school mission 
statement. 

Teacher, student, and 
community buy in needs to 
be addressed. 

Find out if there will be any 
Arts Impact Trainings again 
this summer for additional 
staff to attend.  

Time for cross team (grade 
band and arts) planning 

Arts integration PD for 
classroom teachers. 

 

Arts integration PD for 
classroom teachers. 

Teachers who attended 
VPA training to share their 
PD learning and will model 
it in their classrooms as 
well as other classrooms.  

On-going integration and 
cross-team planning. 

 

Grade band curriculum 
mapping of integration 
entry points.  

Arts integration PD for 
classroom teachers. 

Teaching arts infused 
lessons in classrooms. 

Arts integration PD for 
classroom teachers. 

Teaching arts infused 
lessons in classrooms. 

Arts Impact training 
for arts specialists and 
teacher leaders. 

PD time – staff 
meetings, early 
release. 

Funds from CA, VPA, 
PTA. 

Danielle/Julia/Katie 

Katie – intermediate 
Danielle  - primary 
Julia – arts’ focus 

One cross-curricular (e.g. 
arts/2nd grade science) 
lesson plan per year per 
grade level band. 

 

Goal 2 

Coordinate 
community 

Action Steps for 
Spring/Summer, 2015 

Action Steps for 
Trimester 1: 

Sept-Nov 

Action Steps for 
Trimester  2: 

Dec-March 

Action Steps for 
Trimester  3: 

March-June 

Resources (budget, time, 
FTE needed) 

Who Evidence/Indicators 

Arts Team Check-in/meeting Dates During the Year  
• [Insert date] 
• [Insert date} 
• [Insert date]etc] 
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relations. 

 

Infrastructure system;  
Recording information, 
shared records of 
components of programs. 

Community partner 
coordinator and shared 
data base (partners, 
resources, history) 

Letter to parents about 
community coordination.   

 

Meetings scheduled at 
local arts spaces. 

Community engagement 
for new families. 

Broaden arts committee 
(diverse, culturally, 
knowledgeable) 

Meetings out in community 
e.g. churches, community 
centers 

Communication with staff, 
families, and students 
about the arts plan.   

Update families through 
the website, newsletter, 
and school events.  

Survey, assess, report back, 
share successes – 
COMMUNICATE 

Culturally appropriate 
offerings. 

Highly skilled community 
teachers and high school 
students. 

Family EAF coordinator. 

PTA 

Newsletter, website. 

 

Treneicia Formal and informal 
feedback. 

Community coming 
into the school. 

System/infrastructure 
exists. 

Arts committee 
mirrors the school 

Arts committee has 
designated 
coordinator.  

Goal 3 

Bring in videographer 

Action Steps for 
Spring/Summer, 2015 

Action Steps for 
Trimester1: 

Sept-Nov 

Action Steps for 
Trimester 2: 

Dec-March 

Action Steps for 
Trimester 3: 

March-June 

Resources (budget, time, 
FTE needed) 

Who Evidence/Indicators 

Start process to Identify 
possible videographer.   

Continue process if 
videographer has yet to be 
acquired. 

 

Schedule sessions for 
grades 3-5 

Identify students. 

Firm up specifics of the 
work with the 
videographer.  

  

 

 

 

 

 

 

 

Danielle 

 

 

 

 

 

 

 

PSA Assemblies created. 

5th grade promotion filmed.   
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Goal 4 

Organize resources 
and project 
management. 

Action Steps for 
Spring/Summer, 2015 

Action Steps for 
Trimester1: 

Sept-Nov 

Action Steps for 
Trimester 2: 

Dec-March 

Action Steps for 
Trimester 3: 

March-June 

Resources (budget, time, 
FTE needed) 

Who Evidence/Indicators 

Create Project Approval 
Process: 

• Develop project 
criteria 

• Develop 
application 

• Develop review 
process 
What is project? 
What is the goal? 
What is aligned 
outcome? 
When/how 
often? 
Who will teach 
it? 
What resources 
are needed? 
Budget? 
Source of funds? 

• Appoint 
leader/team 

• Stipend? 

Research community 
organizations 

Research staff.  

  

Schedule May/June arts 
follow-up meeting.   

 Rhonda  
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